April 18, 2011

Mr. Charles D. Snelling, Chairman
Metropolitan Washington Airports Authority
1 Aviation Circle

Washington, D.C. 20001

Dear Mr. Snelling:

We are writing to express our outrage with the April 6, 2011 decision of the Metropolitan
Washington Airports Authority (MWAA) Board of Directors regarding the alignment for the
proposed Metrorail station at Dulles International Airport. The MWAA Board has bypassed its
funding partners and gave no consideration to the fiscal impact of this decision on Fairfax
County, Loudoun County, the Commonwealth, and those who use the Dulles Toll Road.

To state our position very clearly, we cannot and will not fund the additional cost of the
tunnel alternative in Dulles Airport when a less expensive alternative can be constructed with
less risk and in a shorter period of time. This alternative is the aerial alignment at the North
Garage. We are perplexed as to why the MWAA Board of Directors ignored its funding partners
and made these decisions in isolation. This was not the case in Phase 1.

When the cost of Phase 1 required had to be reduced, all partners were at the table to
participate in the Principals’ meetings and make decisions to benefit the project, and not just
one partner. Two major decisions were made in Tysons Corner regarding a tunnel. First,
Fairfax County, as MWAA does today, believed a tunnel in Tysons Corner was the better
alternative, but the County was told by the MWAA CEO that the tunnel would be treated as a
“betterment” and would have to be financed by the County. Being pragmatic, the County
supported the aerial alignment contained in the Final Environmental Impact Statement. This is
where the second tunnel issue hit the County. Even the FEIS tunnel alignment was too
expensive to meet the Federal Transit Administration’s cost-effectiveness criterion. The
Principals made a decision to reduce the tunnel by over 2,200 feet, re-design an underground
station to an at—grade station, and file an Environmental Assessment with the FTA to approve
the revised alignment. If MWAA cannot advance the Phase 2 aerial alignment, then the tunnel
alignment would be treated as a “betterment” and the additional cost of the tunnel will have to
be fully funded by MWAA without funding from the Counties, the Commonwealth, or the Dulles
Toll Road.



The Principals and the project team had a theme about the cost of Phase 1: “no pain,
no project.” The Principals acted responsibly to ensure that the Dulles Corridor Metrorail Project
Phase 1 would move forward and become a reality bringing much needed public transit
improvements to the Dulles International Airport and
Fairfax and Loudoun Counties.

The MWAA Board of Directors has to be responsible and pragmatic about Phase 2.
Your staff has cited many instances where transit ridership to major international airports in the
United States and cities worldwide represents about one-quarter of all ridership at these
stations. The bulk of the ridership is from airport employees; the tunnel alignment will serve
very few airport employees and will not be close to future development at Dulles International
Airport. Reagan National Airport is a prime example where workers use transit at a rate almost
three times greater than airport passengers. We also believe the MWAA has made a premature
decision to halt work on the aerial alignment and the Environmental Assessment that has been
submitted to the FTA in draft.

In order for Fairfax County and Loudoun County to make a decision about participation in Phase
2, an alternative alignment must be identified with a cost as near to the MWAA original Phase 2
estimate of $2.5 billion as possible. There are a number of steps that MWAA must undertake

| to make this happen:

1. MWAA must place all decisions in the hands of the Principals (Fairfax County,
Loudoun County, the Commonwealth, MWAA, and WMATA), and not solely the
MWAA Board of Directors — a divide and conquer approach is no longer an
acceptable means of managing Phase 2 of this project,

2. MWAA must continue to evaluate the aerial alignment to bring the cost of each
alternative as close to $2.5 billion as possible before a decision can be made in a
final alignment,

3. MWAA must include the cost of all facilities (parking garages, bus bays, and other
ancillary station facilities) in the Preliminary Engineering cost estimate; Fairfax and
Loudoun Counties will not accept 100% of the cost or the construction risk for these
garages — these are project costs shared by all partners.

4. An independent Value Engineering Contractor must evaluate the design as a method
of reducing cost. Value engineering must focus on the entire Phase 2 alignment and
should include aerial versus tunnel alignment, and other cost saving measures such
as redesign of station canopies, elimination of escalators for level changes of 25 feet
or less, design of a rail yard to accommodate 180 rail cars rather than 250 rail cars,
but allow for future storage and maintenance capabilities, use of prevailing wage
rates rather than Davis-Bacon rates, assignment of the responsibility for a PLA with
the Rail Project Executive Director, and

5. Upon completion of value engineering, conduct an independent cost estimate by
another contractor in order to verify the value engineering and PE cost estimate.

This review of Preliminary Engineering must become part and parcel of the
documentation prepared for the 100% Preliminary Engineering cost estimate, and must be
reviewed and approved by the Principals before it can be incorporated into the final PE
documentation.

In order for Fairfax County, Loudoun County and the Commonwealth to accept and
review a 100% Preliminary Engineering package from MWAA, Value Engineering and an
Independent Cost Estimate must be completed and approved by the Principals including



WMATA. MWAA must provide a Financing Plan for Phase 2 that includes a Dulles Toll Road
toll feasibility study in order to gain a full understanding of the impact of the decision that must
be made by our governing bodies. Once this information has been approved by the Principals,
it can be provided by MWAA to Fairfax County and Loudoun County for formal review and
decision as anticipated in the Funding Agreement. We believe it is in the best interest of the
Project and the residents of Fairfax and Loudoun Counties to have necessary information on the
most cost-effective alternative before our governing bodies make a decision on Phase 2. This
will not be a hasty decision as we anticipate taking the full 90 days to respond to MWAA.

We continue to believe Metrorail in the Dulles Corridor is the best alternative to provide
efficient transportation service to the fastest growing corridor in the Washington metropolitan
area. MWAA needs to keep this partnership together and bring the most cost-effective rail
alternative to Phase 2 of the Dulles Corridor Metrorail Project.

Sincerely

Sharon S. Bulova Scott York Sean T. Connaughton
Chairman, Chairman, Virginia Secretary of
Fairfax County Loudoun County Transportation
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